RESOLUTION NO.: **2007-R67**
SPONSOR: **MAYOR CROGHAN**
INTRODUCED: **SEPTEMBER 25, 2007** **ASSIGNED TO:** FINANCE

A RESOLUTION AUTHORIZING AN INCREASE IN THE CONTRACT AMOUNT FOR THE COMPLETION OF THE GRAYBILL ROAD RESURFACING PROJECT ("PROJECT"), AND DECLARING AN EMERGENCY.

WHEREAS, the City Engineer determined that additional work was necessary to properly complete the Project which increased the cost of the Project; and

WHEREAS, the City Engineer has reviewed the change order(s) submitted by the contractor and the related documents and finds them acceptable; and

WHEREAS, Green Codified Ordinances §210.06(e) requires City Council to authorize the additional payment because the alterations to the contract exceed ten percent (10%) of the original contract price.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GREEN, COUNTY OF SUMMIT AND STATE OF OHIO THAT:

SECTION ONE:
Green City Council approves all change orders in an amount not to exceed Fifty-four Thousand Sixteen Dollars ($54,016.00) for additional work with the City Engineer being necessary to properly complete the Project. This additional payment represents a fourteen percent (14%) increase in the original contract price.

SECTION TWO:
The City of Green finds and determines that all formal actions of this Council concerning and relating to the adoption of this Resolution were taken in an open meeting of this Council and any deliberations of this Council and any of its committees that resulted in those formal action were in meetings open to the public, in compliance with all legal requirements.

SECTION THREE:
Council declares this to be an emergency immediately necessary for the preservation of the public peace, health, safety and welfare of the citizens of Green. Provided that this legislation receives the affirmative vote of three-fourths of the members elected or appointed to Council, it shall take effect and be in force immediately upon its passage and approval by the Mayor; otherwise, it shall take effect and be in force at the earliest time allowed by law.

ADOPTED: October 23, 2007

Molly ~~Kapeluck,~~ Clerk
STEVENS

Bruce Manwaring,
Council President

APPROVED: OCTOBER 23, 2007

Daniel L. Croghan, Mayor

COPIED _____
CE ZONE PARK ROAD ENG
FIN MAY PLAN FIRE

ENACTED EFFECTIVE: OCTOBER 23, 2007

ON ROLL CALL: Colopy-YEA Croce-YEA France-YEA Manwaring-YEA
Padrutt-YEA Ridgeway-YEA Smole-YEA Adopted 7-0

Suburbanite publication on OCTOBER 29 and NOVEMBER 5, 2007

Molly ~~Kapeluck~~, Clerk
STEVENS

9/19/2007 8:17 AM Approved as to form and content by Stephen J. Pruneski, Law Director SP 9/19/07